Print Date: 12/01/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP065

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0013  Estimate Type: Progress

Contract Location: Construction of turn lanes on S.R. 61 from LM 0.50 to LM 240

Counties: ANDERSON

Project(s): 01004-3246-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,595,225.25
$0.00
$1,595,225.25
$0.00
$0.00
$1,595,225.25

Previous to Date
$1,593,585.78
$0.00
$1,593,585.78
$0.00

$0.00
$1,593,585.78

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$1,639.47
$0.00
$1,639.47
$0.00
$0.00
1,639.47

Pay Period: 9/29/2016

Current Contract:
Original Contract:

to 11/29/2016

Time
371.0 Days
553.0 Days
553.0 Days

149.06 9%

131.37 %
17.69 %

Dates
03/27/2015

04/07/2015
05/06/2015
05/27/2015
06/08/2015
05/31/2016

Amounts

$1,253,985.86
$1,250,559.03
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Print Date:
JJ07919

12/01/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description

01004-3246-94

100.00 HSIP-61(34)

1,639.47 The construction of turn lanes on S.R.

61 from L.M. 0.50 to

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $24,958.29
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $24,958.29
01004-3246-94 0100 9014 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,017.890 Adj Total: -2,017.89
01004-3246-94 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9013 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -17,412.590 Adj Total: -17,412.59

RR004
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Print Date: 12/01/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $4,632.30
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,632.30
01004-3246-94 0100 0030 202-02.21 L.F. REMOVAL OF PIPE Bid: 70.000 Unit Price: $16.09
(DESCRIPTION)/(15" CMP, STA. This Est: 0.000 This Est: $0.00
120+30.00+/-) Total: 70.000 Total: $1,126.30
01004-3246-94 0100 0040 202-02.22 L.F. REMOVAL OF PIPE Bid: 122.000 Unit Price: $16.09
(DESCRIPTION)/(18" CMP, STA. This Est: 0.000 This Est: $0.00
108+60.00+/-) Total: 122.000 Total: $1,962.98
01004-3246-94 0100 0050 202-02.23 L.F. REMOVAL OF PIPE Bid: 37.000 Unit Price: $16.09
(DESCRIPTION)/(18" CMP, STA. This Est: 0.000 This Est: $0.00
111+00.00+/-) Total: 37.000 Total: $595.33
01004-3246-94 0100 0060 202-02.24 L.F. REMOVAL OF PIPE Bid: 46.000 Unit Price: $16.09
(DESCRIPTION)/(18" CMP, STA. This Est: 0.000 This Est: $0.00
114+90.00+/-) Total: 46.000 Total: $740.14
01004-3246-94 0100 0070 202-02.25 L.F. REMOVAL OF PIPE Bid: 40.000 Unit Price: $16.09
(DESCRIPTION)/(12" CMP, STA. This Est: 0.000 This Est: $0.00
117+12.00+/-) Total: 40.000 Total: $643.60
01004-3246-94 0100 0080 202-02.26 L.F. REMOVAL OF PIPE Bid: 37.000 Unit Price: $16.09
(DESCRIPTION)/(18" CMP, STA. This Est: 0.000 This Est: $0.00
118+00.00+/-) Total: 37.000 Total: $595.33

RR004
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Print Date:
JJ07919

12/01/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 0090  202-02.27 L.F. REMOVAL OF PIPE Bid: 62.000 Unit Price: $16.09
(DESCRIPTION)/(15" CMP, STA. This Est: 0.000 This Est: $0.00
109+10.00+/-) Total: 62.000 Total: $997.58
01004-3246-94 0100 0100  202-02.28 L.F. REMOVAL OF PIPE Bid: 57.000 Unit Price: $16.09
(DESCRIPTION)/(15" CMP, RT. This Est: 0.000 This Est: $0.00
STA. 109+00.00+/-) Total: 57.000 Total: $917.13
01004-3246-94 0100 0110  202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 488.000 Unit Price: $16.40
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,865.780 Total: $30,598.79
01004-3246-94 0100 0120  202-08.10 L.F. REMOVAL OF CURB Bid: 6,658.000 Unit Price: $11.38
(DESCRIPTION)/(6-30 CURB & This Est: 0.000 This Est: $0.00
GUTTER) Total: 5,201.000 Total: $59,187.38
01004-3246-94 0100 0130  202-08.28 L.F. REMOVAL OF MEDIAN BARRIER Bid: 150.000 Unit Price: $86.33
(DESCRIPTION)/(STA. 24+11 TO This Est: 0.000 This Est: $0.00
STA. 25+61) Total: 150.000 Total: $12,949.50
01004-3246-94 0100 0140 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 2,534.000 Unit Price: $28.37
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 3,359.120 Total: $95,298.23
01004-3246-94 0100 9005  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $42.56
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 9006 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $42.56
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0150 203-06 M.G. WATER Bid: 18.000 Unit Price: $23.88
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0160 209-05 C.Y. SEDIMENT REMOVAL Bid: 1,097.000 Unit Price: $16.64
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0170 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 4,050.000 Unit Price: $1.52
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0180 209-40.33 EACH CATCH BASIN PROTECTION Bid: 6.000 Unit Price: $239.13
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0190 209-40.41 EACH CATCH BASIN FILTER Bid: 6.000 Unit Price: $352.48
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0200 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 2,061.000 Unit Price: $32.25
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 5,864.740 Total: $189,137.87

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 0210 307-02.01  TON ASPHALT CONCRETE MIX Bid: 672.000 Unit Price: $118.59
(PG70-22) (BPMB-HM) GRADING #/  This Est: 0.000 This Est: $0.00
Total: 489.960 Total: $58,104.36
01004-3246-94 0100 0220 307-02.08 TON ASPHALT CONCRETE MIX Bid: 366.000 Unit Price: $175.51
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 813.490 Total: $142,775.63
01004-3246-94 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,612.060 Adj Total: -2,612.06
01004-3246-94 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 231.000 Adj This Est 231.00
Adj Total: 231.000 Adj Total: 231.00
01004-3246-94 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0230 402-01 TON BITUMINOUS MATERIAL FOR Bid: 4.000 Unit Price: $794.79
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 0240 402-02 TON AGGREGATE FOR COVER Bid: 12.000 Unit Price: $28.12
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0250 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $691.12
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0260  407-20.05 L.F. SAW CUTTING ASPHALT Bid: 50.000 Unit Price: $5.09
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 988.000 Total: $5,028.92
01004-3246-94 0100 0270 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 30.000 Unit Price: $332.75
SHOULDER This Est: 0.000 This Est: $0.00
Total: 66.410 Total: $22,097.93
01004-3246-94 0100 0280 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 215.000 Unit Price: $273.66
This Est: 0.000 This Est: $0.00
Total: 939.780 Total: $257,180.19

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -848.760 Adj Total: -848.76
01004-3246-94 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 673.500 Adj This Est 673.50
Adj Total: 673.500 Adj Total: 673.50
01004-3246-94 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 9501 502-04.02 EACH LOAD TRANSFER DOWELS Bid: 0.000 Unit Price: $13.99
This Est: 0.000 This Est: $0.00
Total: 912.000 Total: $12,758.88
01004-3246-94 0100 9502 503-01 S.Y. GRINDING CONCRETE Bid: 0.000 Unit Price: $5.79
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,600.000 Total: $9,264.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 0290 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 277.000 Unit Price: $46.98
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 55.000 Total: $2,583.90
01004-3246-94 0100 0300 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 154.000 Unit Price: $56.15
This Est: 0.000 This Est: $0.00
Total: 314.000 Total: $17,631.10
01004-3246-94 0100 0310 611-07.31 EACH 18IN ENDWALL (SIDE DRAIN) Bid: 1.000 Unit Price: $3,639.13
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $14,556.52
01004-3246-94 0100 0320  611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 2.000 Unit Price: $387.54
CATCHBASIN This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,325.24
01004-3246-94 0100 0330  611-12.01 EACH CATCH BASINS, TYPE 12,0'-4'  Bid: 5.000 Unit Price: $2,482.98
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $7,448.94
01004-3246-94 0100 0340  611-38.01 EACH CATCH BASINS, TYPE 38,0'-4'  Bid: 1.000 Unit Price: $2,076.82
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,076.82
01004-3246-94 0100 0350 701-03 C.Y. CONCRETE MEDIAN PAVEMENT Bid: 767.000 Unit Price: $236.19
This Est: 0.000 This Est: $0.00
Total: 679.970 Total: $160,602.11
01004-3246-94 0100 0360 702-01 C.Y. CONCRETE CURB Bid: 268.000 Unit Price: $330.16
This Est: 0.000 This Est: $0.00
Total: 191.230 Total: $63,136.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 0370 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 452.000 Unit Price: $17.94
This Est: 0.000 This Est: $0.00
Total: 452.000 Total: $8,108.88
01004-3246-94 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.91
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0380 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $1,952.35
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,952.35
01004-3246-94 0100 0390 705-04.05 EACH GUARDRAIL TERMINAL Bid: 1.000 Unit Price: $580.43
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $580.43
01004-3246-94 0100 0400 705-08.13 EACH PERMANENT IMPACT Bid: 1.000 Unit Price: $17,429.60
ATTENUATOR NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,429.60
01004-3246-94 0100 0410 705-08.51 EACH PORTABLE IMPACT ATTENUATO! Bid: 4.000 Unit Price: $7,836.72
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $39,183.60
01004-3246-94 0100 0420 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 260.000 Unit Price: $35.35
This Est: 0.000 This Est: $0.00
Total: 582.010 Total: $20,574.05

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
01004-3246-94 0100 0430 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $40,039.28
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $40,039.28
01004-3246-94 0100 9510 712-01.03 EACH LANE CLOSURE(NIGHT WORK) Bid: 0.000 Unit Price: $562.50
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $11,812.50
01004-3246-94 0100 0440 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 800.000 Unit Price: $23.24
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $4,648.00
01004-3246-94 0100 0450 712-04.02 EACH FLEXIBLE DRUMS Bid: 204.000 Unit Price: $38.64
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 272.000 Total: $10,510.08
01004-3246-94 0100 0460 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 75.000 Unit Price: $12.79
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $959.25
01004-3246-94 0100 0470 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 574.000 Unit Price: $7.46
This Est: 0.000 This Est: $0.00
Total: 906.000 Total: $6,758.76
01004-3246-94 0100 0480 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $985.94
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,943.76

RR004
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01004-3246-94 0100 0490  713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $532.94
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $532.94
01004-3246-94 0100 0500  713-15.07 EACH SUSPENDED FLAT SHEET Bid: 1.000 Unit Price: $159.88
ALUMINUM SIGN (0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0510  713-1540 LS SIGN INSTALLATION Bid: 1.000 Unit Price: $1,065.88
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0520 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $6,874.90
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0530  713-16.05 EACH RAILROAD CROSS-BUCK SIGN &  Bid: 2.000 Unit Price: $479.64
SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0540  713-16.09 EACH RAILROAD ADVANCE WARNING  Bid: 2.000 Unit Price: $346.41
SIGN AND SUPPORT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $692.82
01004-3246-94 0100 0550 713-16.20 EACH SIGNS (DESCRIPTION)/(R1-1 Bid: 1.000 Unit Price: $239.82
W/1-U3 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $239.82

RR004
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01004-3246-94 0100 0560  713-16.21 EACH SIGNS (DESCRIPTION)/(S1-1 & Bid: 2.000 Unit Price: $319.76
W16-7P W/1-P8 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $639.52
01004-3246-94 0100 0570  713-16.22 EACH SIGNS (DESCRIPTION)/(W10-1 Bid: 2.000 Unit Price: $346.41
W/1-P8 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $692.82
01004-3246-94 0100 0580  713-16.23 EACH SIGNS (DESCRIPTION)/(W10-2L  Bid: 1.000 Unit Price: $282.46
W/1-P8 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $282.46
01004-3246-94 0100 0590  713-16.24 EACH SIGNS (DESCRIPTION)/(W10-2R  Bid: 1.000 Unit Price: $282.46
W/1-P8 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $282.46
01004-3246-94 ~ 0100 0600  713-16.25 EACH SIGNS (DESCRIPTION)/(W10-4L  Bid: 1.000 Unit Price: $282.46
W/1-P8 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $282.46
01004-3246-94 0100 0610  713-16.26 EACH SIGNS (DESCRIPTION)(W10-4R  Bid: 1.000 Unit Price: $282.46
W/1-P8 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $282.46
01004-3246-94 0100 0620  713-16.27 EACH SIGNS (DESCRIPTION)/(W1-8 Bid: 2.000 Unit Price: $213.18
W/1-U3 SUPPORT) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $426.36

RR004
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01004-3246-94 0100 0630  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 44.000 Unit Price: $14.77
MARKING(CHANNELIZATION This Est: 0.114 This Est: $1.68
STRIPING) Total: 49.554 Total: $731.91
01004-3246-94 0100 0640  716-02.05 LF. PLASTIC PAVEMENT MARKING  Bid: 164.000 Unit Price: $8.97
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 124.000 Total: $1,112.28
01004-3246-94 0100 0650  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 16.000 Unit Price: $105.53
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $2,427.19
01004-3246-94 0100 0660  716-02.09 L.F. PLASTIC PAVEMENT MARKING  Bid: 89.000 Unit Price: $16.89
(LONGITUDINAL CROSS-WALK)  This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $1,486.32
01004-3246-94 0100 0670 716-02.12 L.M. PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $4,142.14
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0680 716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 4.000 Unit Price: $316.60
MARKING (RXR) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,266.40
01004-3246-94 0100 0690 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $174.13
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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01004-3246-94 0100 0700 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $174.13
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $174.13
01004-3246-94 0100 9503 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 0.000 Unit Price: $2,734.05
(4" LINE) This Est: 0.030 This Est: $82.02
Total: 0.722 Total: $1,973.98
01004-3246-94 0100 0710 716-08.03 L.F. REMOVAL OF PAVEMENT Bid: 350.000 Unit Price: $4.22
MARKING (CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $211.00
01004-3246-94 0100 0720 716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 44.000 Unit Price: $10.03
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
01004-3246-94 0100 0730 716-08.05 L.F. REMOVAL OF PAVEMENT Bid: 110.000 Unit Price: $3.96
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 297.000 Total: $1,176.12
01004-3246-94 0100 0740 716-08.06 EACH REMOVAL OF PAVEMENT Bid: 4.000 Unit Price: $4.22
MARKING (TURN LANE ARROW)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 0750 716-08.11 EACH REMOVAL OF WORD PAVEMENT  Bid: 2.000 Unit Price: $105.53
MARKING (DESCRIPTION)/(RXR)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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01004-3246-94 0100 0760 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 2.500 Unit Price: $2,902.14
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 2.130 Total: $6,181.56
01004-3246-94 0100 0770 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 295.000 Unit Price: $1.58
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 148.000 Total: $233.84
01004-3246-94 0100 0780 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 639.000 Unit Price: $1.16
PVMT MRKNG (4IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 754.000 Total: $874.64
01004-3246-94 0100 0790 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $96,018.13
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $96,018.13
01004-3246-94 0100 0800 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $1,582.98
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,582.98
01004-3246-94 0100 0810 730-02.08 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 1.000 Unit Price: $602.59
POLE MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $602.59
01004-3246-94 0100 0820 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 8.000 Unit Price: $706.01
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $5,648.08
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01004-3246-94 0100 0830 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 1.000 Unit Price: $1,235.78
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,235.78
01004-3246-94 0100 0840 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 6.000 Unit Price: $527.66
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,165.96
01004-3246-94 0100 0850 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 4.000 Unit Price: $527.66
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,110.64
01004-3246-94 0100 0860 730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $2,638.31
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,638.31
01004-3246-94 0100 0870 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 931.000 Unit Price: $1.85
This Est: 0.000 This Est: $0.00
Total: 1,390.000 Total: $2,571.50
01004-3246-94 0100 0880 730-09.01 L.F. SPAN WIRE Bid: 526.000 Unit Price: $2.11
ASSEMBLY(___ LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(28,140 LBS.MIN.BRK Total: 620.000 Total: $1,308.20
STRENGTH)
01004-3246-94 0100 0890 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 526.000 Unit Price: $2.11
DIAMETER This Est: 0.000 This Est: $0.00
Total: 620.000 Total: $1,308.20
01004-3246-94 0100 0900 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 549.000 Unit Price: $8.44
This Est: 0.000 This Est: $0.00
Total: 407.000 Total: $3,435.08
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01004-3246-94 0100 0910 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 119.000 Unit Price: $9.50
This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $1,710.00
01004-3246-94 0100 0920 730-12.13 L.F. CONDUIT 2" DIAMETER (JACK Bid: 122.000 Unit Price: $33.77
AND BORE) This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $6,078.60
01004-3246-94 0100 0930 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 3.000 Unit Price: $391.52
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,174.56
01004-3246-94 0100 0940 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 2,607.000 Unit Price: $1.06
This Est: 0.000 This Est: $0.00
Total: 3,550.000 Total: $3,763.00
01004-3246-94 0100 0950 730-14.02 L.F. SAW SLOT Bid: 1,348.000 Unit Price: $4.22
This Est: 0.000 This Est: $0.00
Total: 3,550.000 Total: $14,981.00
01004-3246-94 0100 0960 730-14.03 L.F. LOOP WIRE Bid: 3,851.000 Unit Price: $0.53
This Est: 0.000 This Est: $0.00
Total: 3,550.000 Total: $1,881.50
01004-3246-94 0100 0970 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $9,509.51
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,509.51
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01004-3246-94 0100 0980  730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,533.22
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,533.22
01004-3246-94 0100 0990  730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 4.000 Unit Price: $15,048.90
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $60,195.60
01004-3246-94 0100 1000  740-10.03 S.Y. GEOTEXTILE (TYPE lI)(EROSION Bid: 349.000 Unit Price: $2.88
CONTROL) This Est: 0.000 This Est: $0.00
Total: 111.110 Total: $320.00
01004-3246-94 0100 1010  740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 500.000 Unit Price: $5.48
20IN (DESCRIPTION)/(EROSION  This Est: 0.000 This Est: $0.00
CONTROL) Total: 0.000 Total: $0.00
01004-3246-94 0100 1020 791-05.06 L.F. BORE/JACK 18IN - STEEL CASINC Bid: 56.000 Unit Price: $371.59
PIPE - UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 1030  801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 3.000 Unit Price: $48.80
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
01004-3246-94 0100 1040 801-03 M.G. WATER (SEEDING & SODDING) Bid: 4.000 Unit Price: $10.85
This Est: 28.000 This Est: $303.80
Total: 28.000 Total: $303.80
01004-3246-94 0100 1050 803-01 S.Y. SODDING (NEW SOD) Bid: 293.000 Unit Price: $3.80
This Est: 91.440 This Est: $347.47
Total: 400.000 Total: $1,520.00
V47 - TSMR  *END OF REPORT*
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